Published: 21 June 2006

R/V LAURENCE M. GOULD OPERATING SCHEDULE

General Information: Maximum cabin berthing is 28 including RPSC staff. In addition, two berthing vans will be available to

ref:.LMG062106

provide additional passenger space as needed. These will increase the berthing limit on transits to Palmer Station to a total of
37. Grantees should plan to board the ship the night before the scheduled departure date, and to depart the ship the day the
ship returns to port. Port calls generally require five days. This can sometimes be reduced to four days to meet mission-critical
requirements. Ship schedules are subject to change. Opportunities exist on oceanic transits for collection of underway scientific
measurements as well. Please contact Alice Doyle, Marine Superintendent, (alice.doyle@usap.gov) with questions or comments
regarding either. This schedule incorporates changes from the previous schedule published 27 April 2006.

Key
COPA=Copacabana Field Camp LIV=Livingston Island PTH=Port Hueneme, CA
DEC= Deception Island PAL=Palmer Station PUQ=Punta Arenas, Chile
FCH=Fourchon, LA PAN=Panama Canal SHF=Cape Shirreff
KGI=King George Island PTR=Petermann Island TAL=Talcahuano, Chile
CRUISE/PROJECT DATES ARR/DEP COMMENTS
LMGO06-06 19-Jun-06 LV:PUQ Day trip to Vernadsky 15
Palmer Shuttle 24-Jun-06 AR:PAL
POC:Doyle 28-Jun-06 LV:PAL
MPC:White 04-Jul-06 AR:PUQ
LMGO06-07 06-Jul-06 Begin Open 27
OPEN
POC: Doyle
MPC: TBD 02-Aug-06 End Open
LMGO06-08 05-Aug-06 LV:PUQ XBT/pC02 11
shuttle 10-Aug-06 AR:PAL Engler Buoys
POC: Doyle 11-Aug-06 LV:PAL
MPC: Newyear 16-Aug-06 AR:PUQ
LMGO06-09 18-Aug-06 Begin Open 23
OPEN
POC:Doyle
MPC: Newyear/TBD 10-Sep-06 End Open
LMGO06-10 15-Sep-06 LV:PUQ 15
Station Opening 20-Sep-06 AR:PAL Engler Buoys
POC:Doyle 25-Sep-06 LV:PAL
MPC: TBD 30-Sep-06 AR:PUQ
LMGO06-11 05-Oct-06 LV:PUQ XBT/pC02 11
COPA Opening 09-Oct-06 AR:COPA
10-Oct-06 LV:COPA
11-Oct-06 AR:PAL
POC:Doyle 12-Oct-06 LV:PAL
MPC:Ager 16-Oct-06 AR:PUQ
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CRUISE/PROJECT DATES ARR/DEP COMMENTS
LMGO06-11A 20-Oct-06 LV: PUQ 15
Sweeney 0-214-L
POC: Newyear
MPC: TBD 04-Nov-06 AR: PUQ
LMGO06-12 08-Nov-06 LV:PUQ 23
NSF Operations 12-Nov-06 AR/LV: PTR
Naveen B-086-L 12-Nov-06 AR: PAL
13-Nov-06 LV: PAL
POC: Doyle
MPC:Baker 01-Dec-06 AR:PUQ
LMGO06-13 05-Dec-06 LV:PUQ XBT/pC02 9
Shuttle 9-Dec-06 AR:PAL NB COPA pick-up
10-Dec-06 LV:PAL
POC:Doyle 11-Dec-06 AR/LV: COPA
MPC:Baker 14-Dec-06 AR:PUQ
LMGO06-14 18-Dec-06 LV:PUQ 9
Shuttle 22-Dec-06 AR:PAL
POC:Doyle 23-Dec-06 LV:PAL
MPC:Baker 27-Dec-06 AR:PUQ
LMGO07-01 01-Jan-07 LV:PUQ 39
LTER 05-Jan-07 AR:PAL XBT/pC02
07-Jan-07 LV:PAL
04-Feb-07 AR:PAL
POC: Suhr Sliester 05-Feb-07 LV:PAL
MPC:Nunn 09-Feb-07 AR:PUQ
LMGO07-02 14-Feb-07 LV:PUQ tentative SB science (7 days) 17
pending SB science 26-Feb-07 AR:PAL Peterman gear pick-up stop
27-Feb-07 LV:PAL
POC:Doyle 27-Feb-07 AR/LV:PTR
MPC: Owen 3-Mar-07 AR:PUQ
LMGO07-03 07-Mar-07 LV:PUQ XBT/pC02 10
Shuttle 11-Mar-07 AR:PAL
POC:Doyle 13-Mar-07 LV:PAL
MPC: Owen 17-Mar-07 AR:PUQ
LMGO07-04 21-Mar-07 LV:PUQ 1 day added to SB transit for Blanchette 14
Palmer Turnover 26-Mar-07 AR:PAL exact use of time TBD
Blanchette (B-038-E)
POC:Doyle 31-Mar-07 LV:PAL
MPC:TBD 04-Apr-07 AR:PUQ
LMGO07-05 09-Apr-07 LV:PUQ 28
Sidell B-036-L 13-Apr-07 AR:PAL
Costa B-232-L 15-Apr-07 LV: PAL cycle 1
18-Apr-07 AR: PAL
29-Apr-07 LV:PAL cycle 2
02-May-07 AR: PAL
POC: Suhr Sliester 03-May-07 LV: PAL
MPC: Baker 07-May-07 AR: PUQ
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CRUISE/PROJECT DATES ARR/DEP COMMENTS
LMGO07-06 10-May-07 LV:PUQ 22
Sidell B-036-L 14-May-07 AR/LV: PAL cycle 3
Costa B-232-L 17-May-07 AR: PAL
POC: Suhr Sliester 28-May-07 LV: PAL
MPC: Baker 01-Jun-07 AR:PUQ
LMGO07-07 05-Jun-07 LV:PUQ 15
Haz Waste Shuttle 09-Jun-07 AR:PAL
POC: Doyle 16-Jun-07 LV:PAL
MPC: TBD 20-Jun-07 AR:PUQ
LMGO07-08 23-Jun-07 LV:PUQ 27
NB Haz Run
POC: Doyle
MPC: TBD 20-Jul-07 AR:PTH
LMGO07-09 24-Jul-07 LV: PTH 22
Drydock 26-Jul-07 AR: OAK drydock begins
POC: Doyle
MPC: TBD 15-Aug-07 end
LMGO07-10 15-Aug-07 LV: OAK 29
SB transit
POC: Doyle
MPC: TBD 13-Sep-07 AR: PUQ
LMGO07-11 17-Sep-07 LV:PUQ 15
Station Opening 21-Sep-07 AR:PAL
POC: Doyle 26-Sep-07 LV:PAL
MPC: TBD 02-Oct-07 AR:PUQ
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